
MOONLIGHT ROAD PROJECT STATUS 

THIS SCHEDULE IS APPROXIMATE AND DEPENDENT UPON CURRENT 
WEATHER CONDITIONS 

August 24­28, 2009  The contractor has completed the storm sewer pipe installation on the 
north  side  of  Madison  Street,  and  has  turned  the  corner  north  onto 
Moonlight Road.  They will be installing the storm sewer along the west 
side  of Moonlight  Road with periodic  road  crossings  for  the next  few 
weeks. 

Evergreen  Street  and  Birch  Street  will  be  closed  north  of  Madison 
Street (only one at a time will be closed) so that the asphalt and curb 
that was removed for the storm sewer installation can be replaced.  The 
sidewalk  along  the  north  side  of  Madison  has  been  installed  and 
backfilled.    The  gaps  should  be  filled  in,  ramps  at  the  intersections 
constructed, and sod placed within the right of way within the next few 
weeks. 

The grading for the temporary road is still taking place north of Madison 
Street on the west side of Moonlight Road. 

The  water  line  contractor  has  finished  the  water  line  relocation  near 
East Santa Fe Street and Moonlight Road, and the crossings were filled 
with  asphalt  this  week.    The  water  line  contractor  will  now  begin  to 
relocate water lines north of Madison Street. 

The  original  construction  schedule  submitted  by  the  contractor 
estimated that the storm sewer and water main would be completed by 
June 22, 2009, at which time construction of the temporary road on the 
west side of Moonlight Road would begin.  The storm sewer installation 
has  been  much  slower  than  anticipated  because  the  contractor 
encountered  rock  during  construction  on  Madison  Street,  and  there 
have  also  been  weather  delays.    Additionally,  the  water  main 
installation south of Main Street has been delayed due to utility conflicts 
with  some  of  the  private  utilities.    The  City  has  requested  a  revised 
schedule from the contractor and this information will be provided when 
that new schedule is received. 

August 10­17, 2009  The contractor has turned the corner north from Madison and are now 
installing  storm  sewer  along  the  west  side  of  Moonlight  Road.  This 
installation  should  continue  for  the next  few weeks.  A majority  of  the 
sidewalk has been poured on the north side of Madison Street and will 
be  completed  within  the  next  few  weeks  along  with  the  Birch  and 
Evergreen Street entrances.  The sod should be installed between the 
sidewalk  and  street  by  the  latter  part  of  September.  The  water  line 
contractor  should  be  moving  up  north  of  US  56  Hwy  sometime  this 
week to begin the planned relocations.



July 6­10, 2009  The contractor  continues  to  install  the  storm sewer pipe on  the north 
side of Madison Street, and will be working toward Moonlight Road for 
the next few weeks.  Evergreen Street will be closed north of Madison 
Street for a couple of days during the week of July 6 as the storm sewer 
installation progresses across that intersection.  Madison Street will be 
kept  open  for  traffic  in  both  directions  during  construction.  However, 
cones are being placed during working hours to route westbound traffic 
to  the  center  turn  lane  due  to  the  proximity  of  the  contractor’s 
equipment to the street. 

The grading for the temporary road is still taking place north of Madison 
Street on the west side of Moonlight Road. 

The water  line contractor  is finishing up  the water  line  relocation near 
East Santa Fe Street and Moonlight Road, and should be done some 
time in the next two weeks. 

The  original  construction  schedule  submitted  by  the  contractor 
estimated that the storm sewer and water main would be completed by 
June 22, 2009, at which time construction of the temporary road on the 
west side of Moonlight Road would begin.  The storm sewer installation 
has  been  much  slower  than  anticipated  since  the  contractor 
encountered  rock  during  construction  on  Madison  Street,  and  there 
have  also  been  weather  delays.    Additionally,  the  water  main 
installation south of Main Street has been delayed due to utility conflicts 
with  some  of  the  private  utilities.    The  City  has  requested  a  revised 
schedule from the contractor and this information will be provided when 
that new schedule is received. 

June 1­12, 2009  The contractor  continues  to  install  the  storm sewer pipe on  the north 
side of Madison Street, and will be working toward Moonlight Road for 
the next few weeks.  Evergreen Street will be closed north of Madison 
for  a  couple  of  days,  within  the  next  2­3  weeks,  as  the  storm  sewer 
installation progresses across that intersection.  Madison Street will be 
kept  open  for  traffic  in  both  directions  during  construction;  however, 
cones are being placed during working hours to route westbound traffic 
to  the  center  turn  lane  due  to  the  proximity  of  the  contractor’s 
equipment to the street. 

The grading for the temporary road is still taking place north of Madison 
Street on the west side of Moonlight Road. 

KCP&L has completed their underground power line relocation near the 
Moonlight  Road  and E. Santa  Fe Street  intersection.  The water  line 
contractor should be back  to finish up  the water  line  relocation  in  this 
area some time this week or next. 

May 18­22, 2009  The contractor  continues  to  install  the  storm sewer pipe on  the north 
side of Madison Street, and will be working toward Moonlight Road for 
the next few weeks.  Madison Street will be kept open for traffic in both 
directions during construction; however, cones are being placed during 
working hours to route westbound traffic to the center turn lane due to 
the proximity of the contractor’s equipment to the street. 

The grading for the temporary road has begun north of Madison Street 
on the west side of Moonlight Road. 

KCP&L is nearing completion of their underground power line relocation 
near  the Moonlight  Road  and  E.  Santa  Fe Street  intersection.    They 
should be finished within the next two weeks.



May 4­8, 2009  The contractor  has begun  installation of  the  storm sewer pipe on  the 
north side of Madison Street and will be working their way east toward 
Moonlight Road for the next few weeks.  Madison Street  is being kept 
open  to  traffic  in  both  directions  during  construction;  however,  cones 
are being placed during working hours to route westbound traffic to the 
center  turn  lane, due to the proximity of  the contractor’s equipment  to 
the street. 

The construction crews installing the water main along Moonlight Road 
south of Main Street have pulled out.  They will return after Kansas City 
Power and Light is finished with their underground power line relocation 
near  the Moonlight  Road  and  E.  Santa  Fe  Street  intersection,  which 
should be by the middle of May. 

April 21­28, 2009  The contractor has placed rip rap (rock placed to reduce erosion) in the 
creek just east of Cherry Street and the Gardner Greenway Corridor. 
They will begin to install the storm sewer pipe starting at the creek and 
heading east this week.  Madison Street will remain open to traffic in 
both directions during construction; however, cones are being placed 
during working hours to route westbound traffic to the center turn lane, 
due to the proximity of the contractor’s equipment to the street. 

Water main installation is still in progress.  Flaggers will be used to 
control traffic on Moonlight Road during construction of water main 
crossings if the traffic is temporarily reduced to one lane.  Both lanes 
will be reopened after normal working hours. 

Kansas City Power and Light should be finished with their underground 
power line relocation near the Moonlight Road and E. Santa Fe Street 
intersection by the middle of May. 

A 50 ton transformer for the Gardner Energy sub­station is scheduled to 
arrive sometime after 4:00p.m. on Monday, April 20.  It will be routed off 
of I­35 to westbound US 56 Hwy.  It will then turn onto southbound 
Cedar Niles Road, then to westbound E. Santa Fe Street and continue 
across Moonlight Road into the gravel sub­station entrance.  The 
flatbed transporting this transformer should be escorted by wide load 
pilot vehicles.  It will be slow moving but shouldn’t disrupt traffic 
excessively or require road closures. 

April 13­20, 2009  The contractor plans to install storm sewer on the north side of Madison 
Street, starting at the creek (just east of Cherry Street and the Gardner 
Greenway Corridor) and working east to Moonlight Road.  This street 
will remain open to traffic in both directions; however, cones will be 
provided during working hours to route westbound traffic to the center 
turn lane due to the proximity of the contractor’s equipment to the 
street. 

Water main installation is still in progress.  There are locations where 
water main will need to be installed across Moonlight Road.  When the 
water main crossings are under construction, traffic may be periodically 
reduced to one lane.  Flaggers will be used to control traffic in each 
direction during those periods.  Both lanes will be reopened after 
normal working hours. 

April 6­10, 2009  The contractor installed silt fence and construction signage along 
Moonlight Road.  The sidewalk has been removed on the north side of 
Madison Street, from Moonlight Road to the creek (just east of Cherry 
Street and the Gardner Greenway Corridor), in preparation of storm 
sewer installation.  Residents normally using this sidewalk should find 
alternative routes. 

The contractor began water main installation south of U.S. 56 Highway, 
and will continue north of the highway in the following weeks. 

FOR GENERAL PROJECT INFORMATION, PLEASE SEE OUR CURRENT PROJECTS WEB PAGE 
http://www.gardnerkansas.gov/go/public_works_current_projects.php
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